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Grant Number:
B-08-DN-01-0001

Grantee Name:
Alabama

LOCCS Authorized Amount:
$37,033,031.00

Estimated PI/RL Funds:
$2,759,383.14

Obligation Date: Award Date:
03/13/2009

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$39,792,414.14

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The NSP Substantial Amendment for the State of Alabama in its entirety, relative HUD and ADECA correspondence, and program materials
may be viewed at: http://www.adeca.alabama.gov/C2/NSP/default.aspx.
 
AREAS OF GREATEST NEED
Section 2301(c)(2) of Title III of Division B of the Housing and Economic Recovery Act of 2008 (HERA) (Public Law 110-289, approved July
30, 2008), Emergency Assistance for the Redevelopment of Abandoned and Foreclosed Homes requires Neighborhood Stabilization Program
(NSP) funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest
percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate
of home foreclosures. 
 
The Alabama Department of Economic and Community Affairs (ADECA) utilized HUD-supplied data and developed a methodology to
determine the areas of greatest need within the state. The analysis ADECA conducted may be viewed on pages 3-6 of the Substantial
Amendment at the above-referenced website. Independent of the results of the State's analysis, HUD's approval of the Substantial
Amendment limited NSP grants to only "priority" communities. Therefore, the State will award NSP grants on a competitive basis among
applicants whose project areas are located within the following "priority" communities: Bessemer, Birmingham, Huntsville, Jefferson County,
City of Mobile, Mobile County, and City of Montgomery.
 
 

Distribution and and Uses of Funds:

METHOD OF DISTRIBUTION
The State program utilized a method of distribution which incorporated eligible applicants, grant ceilings, competitive project reviews, and state
objectives to ensure NSP activities will be cost-effective, will have measurable impact and will be implemented in a timely manner. The
competitive reviews involved qualitative and quantitative assessment to determine the extent to which the activity would assist areas of
greatest need, applicant's capacity and readiness, and grant impact and cost-effectiveness. Criteria utilized in the reviews and additional
details on the method of distribution may be viewed on pages 6-11 of the Substantial Amendment at the above-referenced website.
 
NSP ELIGIBLE USES/CDBG ELIGIBLE ACTIVITIES
The State anticipates most of its NSP funds will be used for Eligible Use "A", to establish financing mechanisms for purchase and re-
development of foreclosed upon homes, and Eligible Use "B", to purchase and rehabilitate homes and residential properties that have been
abandoned or foreclosed upon, in order to sell or rent such homes and properties. Corresponding CDBG eligible activities for Eligible Use "A"
are activity delivery costs and financing of an NSP eligible activity, to carry out that activity. Corresponding CDBG eligible activities for Eligible
Use "B" are acquisition and rehabilitation, disposition, direct homeownership assistance, and preservation activities for homes and other
residential properties and housing counseling for those seeking to take part in the activity. Other eligible uses and activities may be viewed on
pages 23-25 of the Substantial Amendment at the above-referenced website.
 
PROJECT DATES AND DURATION OF ASSISTANCE
HUD's NSP agreement with the State is dated March 11, 2009; therefore, all funds must be obligated by September 10, 2010, and
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expended by March 10, 2013. All activities will be carried out by sub-recipients and/or developers within this timeframe.
 
RESPONSIBLE ORGANIZATIONS
ADECA will administer NSP funds for the State of Alabama. Sub-recipients and/or developers identified to date are Jefferson and Mobile
Counties, the Cities of Bessemer, Birmingham, Huntsville, Mobile, and Montgomery, as well as the Huntsville Housing Authority, Aletheia
House, Habitat for Humanity, and Mission Birmingham.

Definitions and Descriptions:

Detailed definitions and descriptions may be viewed on pages 11-15 of the Substantial Amendment at the above-referenced website.
 
BLIGHTED STRUCTURE
ADECA utilized the definition of "blighted property" as defined in Title 24, Chapter 2, Section 24-2-2(c) of The Code of Alabama 1975.
 
AFFORDABLE RENTS
Rent will be considered affordable if it falls within the Official Individual Area Fair Market Rents (FMR) as published in the Federal Register. 
These FMRs are utilized by the Alabama Housing Finance Authority which administers the State's Home Investments Partnership Program
(HOME).
 
CONTINUED AFFORDABILITY
For NSP assisted housing, the State of Alabama will use the HOME program standards at 24 CFR 92.252(a),(c),(e) and (f) and 92.254 to
ensure continued affordability.  Under the State's Neighborhood Stabilization Program, subprime mortgages are discouraged.  Sub-recipients
and developers must ensure and document compliance that each homebuyer obtains a mortgage loan from a lender who agrees to comply
with the bank regulators' guidance for non-traditional mortgages. 
 
Enforcement requirements will be passed down to sub-recipients and developers to ensure to the maximum extent practicable and for the
longest feasible term, that the sale, rental, or redevelopment of abandoned and foreclosed upon homes and residential properties remain
affordable to individuals or families whose incomes do not exceed 120 percent area median income or, for units originally assisted with funds
under the requirements of section 2301(f)(3)(A)(ii), remain affordable to individuals and families whose incomes do not exceed 50 percent
area median income.

HOUSING REHABILITATION STANDARDS
The State of Alabama does not have a uniform, statewide building code for residential properties. At a minimum, the State will accept the
Standard (Southern) Building Code (SBCCI) or HUD's Housing Quality Standards (HQS) as identified at Title 24 of the Code of Federal
Regulations, Chapter IX, Part 982.401. Rehabilitation activities shall be to the extent necessary to comply with applicable laws, codes, and
other requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such homes and properties. The State
will encourage rehabilitation which includes improvements to increase the energy efficiency or conservation of such homes and properties.

Low Income Targeting:

The State of Alabama will use its method of distribution, application for funds, and project review and award process to ensure that no less
than 25 percent of its initial NSP award will be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties
that will house individuals or families whose incomes do not exceed 50 percent of area median income. Further, the State will encourage each
NSP applicant to develop activities whereby at least 25 percent of their grant amount will be expended on low-income targeted activities.
 
Based on an allocation of $37,033,031, 25 percent or $9,258,258 will be expended on low-income targeted activities. The State anticipates
targeted activities will consist primarily of activities related to affordable rental housing. 
 

Acquisition and Relocation:

The State's priorities are acquisition and rehabilitation of residential properties and necessary financing mechanisms.   
 
Demolition or conversion of low- and moderate-income dwelling units is an eligible NSP activity under the State of Alabama's program;
however, the State does not anticipate significant activities to involve demolition or conversion of low- and moderate-income dwelling units. 
 
Performance measures will include the number of housing units assisted and the number of low-income (no more than 50 percent area
median income) and moderate-income (51-80 percent area median income) households benefiting. The total number of households (which
will include middle-income households 81-120 percent area median income) benefiting will be reported as well. The type of housing
assistance and household income level will be reported by activity type, i.e. acquisition and rehabilitation, or financing mechanism. Street
addresses will be entered for all single family housing activities. Further, the State will continue to follow HUD's prevailing reporting
requirements and report on any subsequent performance measures as may be required.

Public Comment:

During the process of developing its Substantial Amendment, the State of Alabama hosted an input session on October 28, 2008. Attendance
was solicited from over 1,000 representatives of HUD entitlement communities, municipal and county governments, public housing authorities,
community action agencies, continuums of care, lending institutions, fair housing agencies, credit counseling services, nonprofit agencies
including Habitat for Humanity and AIDS Alabama, regional planning and

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$3,971.62

N/A

$36,686,861.70

$0.00

$326,139.35

$316,063.62

Total Obligated

$2,763,354.76

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$39,792,414.14

$3,971.62 $2,763,354.76

Match Contributed

     Program Funds Drawdown

To Date

$39,457,941.66

$39,792,414.14

$39,792,414.14

Overall

Program Income Received

$0.00

$0.00

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,468,529.81

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,468,529.81

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$5,554,954.65

Required

$3,703,303.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $9,258,257.75 $20,409,397.82

Overall Benefit Percentage (Actual)

development commissions, grant professionals, rural and urban renewal communities, veterans affairs, Fannie Mae and HUD. English and
Spanish translations of the notice for the public input meeting were posted on the State's NSP website; and, in compliance with Alabama's
Open Meetings Act, the notice was also posted on the Secretary of State's website. Approximately 115 persons attended this session.
 
The Notice of Public Hearing and Notice of Availability was published in the State's four major daily newspapers on October 30, 2008, as well
as published in English and Spanish on the State's NSP website. In an effort to broaden public participation, notice of the public hearing was
mailed to approximately 700 chief elected officials, regional planning and development commissions and private grant professionals as well as
e-mailed to ADECA's e-mail distribution list of interested parties and posted on the Secretary of State's Open Meetings Act website.
 
Copies of the draft Substantial Amendment were distributed to all persons attending the public hearing and the draft Substantial Amendment
was published in English and Spanish on the State's NSP website. A hard copy was also made available for review at the ADECA office in
Montgomery. The hearing was held on November 13, 2008, in Montgomery, with 134 persons attending. A comment period was allowed from
November 13 to November 28, 2008. Individuals were offered the opportunity to comment verbally at the public hearing or in writing via formal
correspondence, fax, or e-mail. ADECA's website also offered the ability to submit written comments. Comments received at the hearing, as
well as the ten written comments received, are summarized on pages 18-23 of the Substantial Amendment at the above-referenced website.

$320,035.24 $39,450,216.46Total Funds Drawdown
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The State of Alabama has NSP1 agreements with 12 subrecipients and developers.  Seven are entitlement units of
government (City of Bessemer, City of Birmingham, City of Huntsville, City of Mobile, City of Montgomery, Jefferson
County, and Mobile County) and 5 are nonprofit organizations (Alabama Association of Habitat for Humanity
Affiliates, Aletheia House, Greater Birmingham Habitat for Humanity, Huntsville Housing Authority, and Mission
Birmingham).  The State Substantial Amendment process resulted in the determination of 7 priority areas and
subrecipients and developers are conducting NSP1 activities in these 7 areas: Jefferson County, Mobile County,
and the cities of Bessemer, Birmingham, Huntsville, Mobile, and Montgomery.
For details on the progress of each subrecipient and developer, please refer to the individual activities listed below.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2RHB, Alabama NSP Rehabilitation $267,860.98 $38,188,756.10 $35,368,576.59

3ADM, Alabama NSP Administration $48,202.64 $1,603,658.04 $1,318,285.11
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Activities

2RHB / Alabama NSP RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,520,728.25

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$3,520,728.25

$0.00

$0.00

$0.00

$3,520,728.25

$3,520,728.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ALTH-2RHB25-001

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$3,520,728.25

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

Location Description:

JEFFERSON COUNTY INCLUDING THE CITY OF BIRMINGHAM

Aletheia House has a total inventory of 26 single-family properties.  Note that previous reports indicated 27, but one unoccupied
property was destroyed during the April 27, 2011, tornadoes that devastated Alabama.  All properties are leased to households
whose incomes do not exceed 50% AMI.

Activity Progress Narrative:

ALETHEIA HOUSE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$3,520,728.25$0.00ALETHEIA HOUSE

$0.00     Program Funds Drawdown $3,520,728.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

26/27# of Properties 0

6/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

26/27# of Housing Units 0

26/27# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 26/27 0/0 26/27# of Households 0 0 100.00

0 26/27 0/0 26/27# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,479,271.75

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$4,479,271.75

$0.00

$0.00

$0.00

$4,479,271.75

$4,479,271.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ALTH-2RHB25M1-001

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$4,479,271.75

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

1514 CHARTER EAST CIRCLE, CENTER POINT AL 35215

Per previous reports, Aletheia House acquired and rehabilitated a 140-unit apartment complex located at 1514 Charter East
Circle in Center Point.  All units are leased to households whose incomes do not exceed 50% AMI.
 

Activity Progress Narrative:

ALETHEIA HOUSE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$4,479,271.75$0.00ALETHEIA HOUSE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $4,479,271.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

140/140# of Housing Units 0

140/140# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 132/140 7/0 139/140# of Households 0 0 100.00

0 132/140 7/0 139/140# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$114,565.76

NSP Only - LH - 25% Set-Aside CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$114,565.76

$0.00

$0.00

$992.90

$114,565.76

$114,565.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BESS-2RHB25-009

$0.00

$28,694.57

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$2,816.74

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$114,565.76

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

Location Description:

CITY OF BESSEMER

Three of the 7 houses completed by the City of Bessemer were sold to households whose incomes do not exceed 50% AMI. 
(See BESS-2RHB75-009 for additional information.) 
 

Activity Progress Narrative:

CITY OF BESSEMER-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$114,565.76$0.00CITY OF BESSEMER

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $111,749.02
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$686,900.58

NSP Only - LMMI CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$686,900.58

$0.00

$0.00

$2,581.56

$686,900.58

$661,682.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BESS-2RHB75-009

$0.00

$74,605.71

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$77,525.79

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$661,682.68

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BESSEMER

The City of Bessemer has a total inventory of 8 properties.  Rehab activities are complete on 7.  Three houses have been sold. 
Four are pending transfer of ownership to Greater Birmingham Habitat for Humanity.  Three properties are occupied by
households whose incomes do not exceed 50% AMI (see BESS-2RHB25-009).  The remaining property, which was blighted,
was demolished in August 2014 (see BESS-4DEMOL-009).

Activity Progress Narrative:

CITY OF BESSEMER-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$661,682.68$0.00CITY OF BESSEMER

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $584,156.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BESS-4DEMOL-009

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

UNDER ELIGIBLE USE D, DEMOLISH BLIGHTED STRUCTURES

Location Description:

BESSEMER

The City of Bessemer demolished one blighted property located in a NSP LMMI eligible block group.

Activity Progress Narrative:

CITY OF BESSEMER-DEMOLITIONActivity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00CITY OF BESSEMER

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,141,453.38

NSP Only - LH - 25% Set-Aside CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$1,141,453.38

$0.00

$0.00

$0.00

$1,141,453.38

$1,141,453.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BHAM-2RHB25-002

$0.00

$106,530.41

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$235,868.80

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$1,141,453.38

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

Location Description:

CITY OF BIRMINGHAM

Ten of the 19 houses completed by the City of Birmingham are occupied by households whose incomes do not exceed 50%
AMI.  (See BHAM-2RHB75-002 for additional information.)

Activity Progress Narrative:

CITY OF BIRMINGHAM-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,141,453.38$0.00CITY OF BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/11# of Properties 0

3/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $905,584.58

BIRMINGHAM PROGRAM INCOME ACCOUNT
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/11# of Housing Units 0

10/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/11 0/0 10/11# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 9/10 0/0 9/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,155,978.12

NSP Only - LMMI CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$1,155,978.12

$0.00

$0.00

$0.00

$1,155,978.12

$1,155,978.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BHAM-2RHB75-002

$0.00

$276,979.03

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$161,562.70

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$1,155,978.12

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

The City of Birmingham has a total inventory of 19 properties.  The Jefferson County Committee for Economic Opportunity
(JCCEO), a community action agency, conducted activities for the City.  All properties have been sold or gifted.  Ten are
occupied by households whose incomes do not exceed 50% AMI (see BHAM-2RHB25-002).  Properties gifted to area nonprofit
organizations are used as rental homes for households with special needs.

Activity Progress Narrative:

CITY OF BIRMINGHAM-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,155,978.12$0.00CITY OF BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/8# of Properties 0

$0.00     Program Funds Drawdown $994,415.42

BIRMINGHAM PROGRAM INCOME ACCOUNT
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/8# of Housing Units 0

9/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 7/2 9/8# of Households 0 0 77.78

0 0/0 3/1 5/6# Owner Households 0 0 60.00

0 0/0 4/1 4/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside GREATER BIRMINGHAM HABITAT FOR HUMANITY

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBGB-2RHB25-053

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

10/01/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

Location Description:

CITY OF BIRMINGHAM

GREATER BIRMINGHAM HABITAT-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00GREATER BIRMINGHAM HABITAT FOR HUMANITY

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MISSION
BIRMINGHAM-

REHABILITATION-50
MISS-2RHB25-0212RHB

Rehabilitation/reconstru
ction of residential

structures
MISSION BIRMINGHAM General Account

Association Description:
On October 1, 2014, Mission Birmingham transferred ownership of 12 properties to the Greater Birmingham Habitat
for Humanity.
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Seven of the 11 houses completed by the Greater Birmingham Habitat for Humanity are leased to households whose incomes
do not exceed 50% AMI.  (See HBGB-2RHB75-053 for additional information.)

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 4

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 4

4/4# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 4 4 100.00

0 4/4 0/0 4/4# Renter Households 4 4 100.00

21

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI GREATER BIRMINGHAM HABITAT FOR HUMANITY

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBGB-2RHB75-053

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

10/01/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

GREATER BIRMINGHAM HABITAT-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00GREATER BIRMINGHAM HABITAT FOR HUMANITY

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MISSION
BIRMINGHAM-

REHABILITATION-
120

MISS-2RHB75-0212RHB
Rehabilitation/reconstru

ction of residential
structures

MISSION BIRMINGHAM General Account

Association Description:
Mission Birmingham originally had a total inventory of 13 properties and sold one.  On October 1, 2014, Mission
Birmingham transferred ownership of its 12 remaining properties to the Greater Birmingham Habitat for Humanity.
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CITY OF BIRMINGHAM

On October 1, 2014, Mission Birmingham transferred ownership 12 properties to the Greater Birmingham Habitat for Humanity.
Greater Birmingham Habitat has completed rehab activities on 11 properties.  One property was destroyed by fire in November
2014.  All 11 completed properties are currently occupied under lease agreements.  Seven are leased to households whose
incomes do not exceed 50% AMI (see HBGB-2RHB25-053).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 8

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 8

8/8# of Singlefamily Units 8

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

5 0/0 5/5 8/8# of Households 0 8 62.50

5 0/0 5/5 8/8# Renter Households 0 8 62.50
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,350,276.79

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$2,350,276.79

$0.00

$0.00

$0.00

$2,350,276.79

$2,350,276.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBHV-2RHB25-034

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$2,350,276.79

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

Location Description:

CITY OF HUNTSVILLE

Twenty-five of the 31 houses completed by Habitat for Humanity of Madison County (Huntsville) are occupied by households
whose incomes do not exceed 50% AMI.  (See HBHV-2RHB75-034 for additional information.)
 

Activity Progress Narrative:

HABITAT HUNTSVILLE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$2,350,276.79$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/19# of Properties 0

6/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $2,350,276.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

16/19# of Housing Units 0

16/19# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/19 0/0 10/19# of Households 0 0 100.00

0 10/19 0/0 10/19# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$649,723.21

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$649,723.21

$0.00

$0.00

$0.00

$649,723.21

$649,723.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBHV-2RHB75-034

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$649,723.21

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Habitat for Humanity of Madison County (Huntsville) has a total inventory of 31 properties.  All properties have been sold or
leased.  Twenty-five are occupied by households whose incomes do not exceed 50% AMI (see HBHV-2RHB25-034).

Activity Progress Narrative:

HABITAT HUNTSVILLE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$649,723.21$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/11# of Properties 0

$0.00     Program Funds Drawdown $649,723.21
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/11# of Housing Units 0

4/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 2/11 2/11# of Households 0 0 100.00

0 0/0 2/11 2/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,216,215.32

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$1,216,215.32

$0.00

$0.00

$0.00

$1,216,215.32

$1,216,215.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBJC-2RHB25-034

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$1,216,215.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Twelve of the 37 houses completed by the Greater Birmingham Habitat for Humanity (Jefferson County) are occupied by
households whose incomes do not exceed 50% AMI.  (See HBJC-2RHB75-034 for additional information.) 

Activity Progress Narrative:

HABITAT JEFFERSON COUNTY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,216,215.32$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 0

$0.00     Program Funds Drawdown $1,216,215.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 7/10 0/0 7/10# of Households 0 0 100.00

0 7/10 0/0 7/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,283,784.68

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$3,283,784.68

$0.00

$0.00

$0.00

$3,283,784.68

$3,283,784.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBJC-2RHB75-034

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$3,283,784.68

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

The Greater Birmingham Habitat for Humanity (Jefferson County) has a total inventory of 37 properties.  All properties have
been sold or leased.  Twelve are occupied by households whose incomes do not exceed 50% AMI (see HBJC-2RHB25-034). 

Activity Progress Narrative:

HABITAT JEFFERSON COUNTY-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$3,283,784.68$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

25/27# of Properties 0

$0.00     Program Funds Drawdown $3,283,784.68
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

25/27# of Housing Units 0

25/27# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 22/27 23/27# of Households 0 0 95.65

0 0/0 22/27 23/27# Owner Households 0 0 95.65
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,400,786.11

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$1,400,786.11

$0.00

$0.00

$0.00

$1,400,786.11

$1,400,786.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBMC-2RHB25-034

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$1,400,786.11

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Thirteen of the 43 houses completed by Habitat for Humanity of Southwest Alabama (Mobile County) are occupied by
households whose incomes do not exceed 50% AMI.  (See HBMC-2RHB75-034 for additional information.)

Activity Progress Narrative:

HABITAT MOBILE COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,400,786.11$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$0.00$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/22# of Properties 0

$0.00     Program Funds Drawdown $1,400,786.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/22# of Housing Units 0

10/22# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/22 0/0 10/22# of Households 0 0 100.00

0 10/22 0/0 10/22# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,099,213.89

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$3,099,213.89

$0.00

$0.00

$0.00

$3,099,213.89

$3,099,213.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBMC-2RHB75-034

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$3,099,213.89

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Habitat for Humanity of Southwest Alabama (Mobile County) has a total inventory of 43 properties.  All rehab work is complete
and 39 homes have been sold or leased.  Thirteen are occupied by households whose incomes do not exceed 50% AMI (see
HBMC-2RHB25-034). 
Program completion is estimated by December 2016. 
 

Activity Progress Narrative:

HABITAT MOBILE COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$3,099,213.89$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$0.00     Program Funds Drawdown $3,099,213.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/21# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

21/21# of Housing Units 0

21/21# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 19/21 21/21# of Households 0 0 90.48

0 0/0 19/21 21/21# Owner Households 0 0 90.48
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$149,629.56

NSP Only - LH - 25% Set-Aside CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$149,629.56

$0.00

$0.00

$0.00

$149,629.56

$149,629.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HUNT-2RHB25-023

$0.00

$76,216.55

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$50,220.50

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$149,629.56

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME. 

Location Description:

CITY OF HUNTSVILLE

Two of the 7 houses completed by the City of Huntsville are occupied by households whose incomes do not exceed 50% AMI. 
(See HUNT-2RHB75-023 for additional information.)

Activity Progress Narrative:

CITY OF HUNTSVILLE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$149,629.56$0.00CITY OF HUNTSVILLE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

$0.00     Program Funds Drawdown $99,409.06
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

2/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/1 0/0 2/1# of Households 0 0 100.00

0 2/1 0/0 2/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$534,157.81

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$534,157.81

$0.00

$0.00

$0.00

$534,157.81

$534,157.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HUNT-2RHB75-023

$0.00

$198,163.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$309,426.11

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$534,157.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

The City of Huntsville has a total inventory of 7 properties.  Family Services Center, Inc. of Huntsville is conducting activities for
the City.  Rehab activities are complete on all properties, and all have been sold.  Two were sold to households whose incomes
do not exceed 50% AMI (see HUNT-2RHB25-023).

Activity Progress Narrative:

CITY OF HUNTSVILLE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$534,157.81$0.00CITY OF HUNTSVILLE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Properties 0

$0.00     Program Funds Drawdown $224,731.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Housing Units 0

5/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/3 5/4# of Households 0 0 20.00

0 0/0 1/3 5/4# Owner Households 0 0 20.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,381,044.46

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$1,381,044.46

$0.00

$0.00

$0.00

$1,381,044.46

$1,381,044.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25-024

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$1,381,044.46

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

Location Description:

CITY OF HUNTSVILLE

Eleven of the 21 houses completed by the Huntsville Housing Authority (HHA) are occupied by households whose incomes do
not exceed 50% AMI.  (See HVHA-2RHB75-024 for additional information.)

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00CITY OF MOBILE

$1,381,044.46$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Properties 0

$0.00     Program Funds Drawdown $1,381,044.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Housing Units 0

11/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 11/10 0/0 11/10# of Households 0 0 100.00

0 11/10 0/0 11/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$185,026.20

$185,026.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M1-024

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$185,026.20

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2216 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

The 4 units located at 2216 Wind Trace Circle SW in Huntsville are operated as public housing by the Huntsville Housing
Authority (HHA).  All units are leased to tenants whose incomes do not exceed 50% AMI. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$185,026.20$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $185,026.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Properties 0

3/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$185,026.20

$185,026.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M2-024

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$185,026.20

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2226 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

The 4 units located at 2226 Wind Trace Circle SW in Huntsville are operated as public housing by the Huntsville Housing
Authority (HHA).  All units are leased to tenants whose incomes do not exceed 50% AMI. 
 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$0.00$0.00ALETHEIA HOUSE

$185,026.20$0.00HUNTSVILLE HOUSING AUTHORITY

$0.00     Program Funds Drawdown $185,026.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

4/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$185,026.20

$185,026.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M3-024

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$185,026.20

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2228 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

The 4 units located at 2228 Wind Trace Circle SW in Huntsville are operated as public housing by the Huntsville Housing
Authority (HHA).  All units are leased to tenants whose incomes do not exceed 50% AMI. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$185,026.20$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $185,026.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Properties 0

4/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$185,026.20

$185,026.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M4-024

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$185,026.20

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2300 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

The 4 units located at 2300 Wind Trace Circle SW in Huntsville are operated as public housing by the Huntsville Housing
Authority (HHA).  All units are leased to tenants whose incomes do not exceed 50% AMI.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$185,026.20$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $185,026.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Properties 0

4/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$185,026.20

$185,026.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M5-024

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$185,026.20

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2302 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

The 4 units located at 2302 Wind Trace Circle SW in Huntsville are operated as public housing by the Huntsville Housing
Authority (HHA).  All units are leased to tenants whose incomes do not exceed 50% AMI.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$185,026.20$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $185,026.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Properties 0

4/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.25

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.25

$0.00

$0.00

$0.00

$185,026.25

$185,026.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M6-024

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$185,026.25

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

4928 COTTON ROW NW, HUNTSVILLE AL 35816

The 4 units located at 4928 Cotton Row NW in Huntsville are operated as public housing by the Huntsville Housing Authority
(HHA).  All units are leased to tenants whose incomes do not exceed 50% AMI. 
 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-REHAB-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$185,026.25$0.00HUNTSVILLE HOUSING AUTHORITY

$0.00$0.00MISSION BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $185,026.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Properties 0

3/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,308,798.29

NSP Only - LMMI HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$1,308,798.29

$0.00

$0.00

$0.00

$1,308,798.29

$1,308,798.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB75-024

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$1,308,798.29

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

The Huntsville Housing Authority (HHA) has a total inventory of 21 single-family properties.  Twenty have been sold and one is
occupied under a lease-purchase agreement.  Eleven homes are occupied by households whose incomes do not exceed 50%
AMI (see HVHA-2RHB25-024). 
 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,308,798.29$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,308,798.29
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/11# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/11# of Housing Units 0

10/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 7/9 10/11# of Households 0 0 70.00

0 0/0 7/9 10/11# Owner Households 0 0 70.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$804,905.57

NSP Only - LH - 25% Set-Aside JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$804,905.57

$0.00

$0.00

$0.00

$804,905.57

$804,905.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEFF-2RHB25-005

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$804,905.57

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Seven of the 16 houses completed by Jefferson County are occupied by households whose incomes do not exceed 50% AMI. 
(See JEFF-2RHB75-005 for additional information.)

Activity Progress Narrative:

JEFFERSON COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$804,905.57$0.00JEFFERSON COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $804,905.57
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 7/7 0/0 7/7# of Households 0 0 100.00

0 7/7 0/0 7/7# Owner Households 0 0 100.00

57

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,079,294.43

NSP Only - LMMI JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$1,079,294.43

$0.00

$0.00

$0.00

$1,079,294.43

$1,079,294.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEFF-2RHB75-005

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$1,079,294.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Jefferson County has a total inventory of 16 properties.  The Greater Birmingham Habitat for Humanity conducted activities for
the County.  All properties have been sold.  Seven were sold to households whose incomes do not exceed 50% AMI (see
JEFF-2RHB25-005).
 

Activity Progress Narrative:

JEFFERSON COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,079,294.43$0.00JEFFERSON COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$0.00     Program Funds Drawdown $1,079,294.43

58

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00

59

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,800.00

NSP Only - LMMI JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$15,800.00

$0.00

$0.00

$0.00

$15,800.00

$15,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEFF-4DEMOL-005

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Area (  )

$15,800.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

UNDER ELIGIBLE USE D, DEMOLISH BLIGHTED STRUCTURES.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Jefferson County demolished 5 blighted properties located in NSP LMMI eligible block groups.

Activity Progress Narrative:

JEFFERSON COUNTY-DEMOLITIONActivity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$15,800.00$0.00JEFFERSON COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $15,800.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$264,757.51

NSP Only - LH - 25% Set-Aside MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$264,757.51

$0.00

$0.00

$0.00

$264,757.51

$264,757.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MISS-2RHB25-021

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$264,757.51

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

Location Description:

CITY OF BIRMINGHAM

On October 1, 2014, Mission Birmingham transferred ownership of 12 properties to the Greater Birmingham Habitat for
Humanity. (see HBGB-2RHB25-053 for additional information).

Activity Progress Narrative:

MISSION BIRMINGHAM-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00GREATER BIRMINGHAM HABITAT FOR HUMANITY

$264,757.51$0.00MISSION BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -4

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $264,757.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -4

0/0# of Singlefamily Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households -4 -4 0

0 0/0 0/0 0/0# Owner Households -4 -4 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$735,242.49

NSP Only - LMMI MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$735,242.49

$0.00

$0.00

$0.00

$735,242.49

$735,242.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MISS-2RHB75-021

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$735,242.49

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

Mission Birmingham originally had a total inventory of 13 properties and sold one.  On October 1, 2014, Mission Birmingham
transferred ownership of its 12 remaining properties to the Greater Birmingham Habitat for Humanity. (see HBGB-2RHB75-053
for additional information).
 

Activity Progress Narrative:

MISSION BIRMINGHAM-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00GREATER BIRMINGHAM HABITAT FOR HUMANITY

$735,242.49$0.00MISSION BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $735,242.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Properties -8

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -8

1/1# of Singlefamily Units -8

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-4 0/0 0/0 1/1# of Households 0 -4 0.00

-4 0/0 0/0 1/1# Owner Households 0 -4 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$726,018.84

NSP Only - LH - 25% Set-Aside CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$726,018.84

$0.00

$0.00

$0.00

$726,018.84

$726,018.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOBL-2RHB25-028

$0.00

$156,635.85

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$48,104.61

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$726,018.84

Total Funds Expended

Responsible Organization:

$10,935.81

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

Location Description:

CITY OF MOBILE

Eight of the 19 houses completed by the City of Mobile are occupied by households whose incomes do not exceed 50% AMI. 
(See MOBL-2RHB75-028 for additional information.)

Activity Progress Narrative:

CITY OF MOBILE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$726,018.84$10,935.81CITY OF MOBILE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Properties 0

1/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $677,914.23

66

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Housing Units 0

8/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/6 0/0 3/6# of Households 0 0 100.00

0 3/6 0/0 3/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,793,156.52

NSP Only - LMMI CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$1,793,156.52

$0.00

$0.00

$0.00

$1,793,156.52

$1,622,735.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOBL-2RHB75-028

$62,552.60

$407,253.18

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$295,352.92

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$1,622,735.84

Total Funds Expended

Responsible Organization:

$51,616.79

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MOBILE

The City of Mobile has a total inventory of 24 properties.  Four nonprofit organizations, Bay Area Women Coalition, Housing
First, Mobile Community Action (MCA), and Restore Mobile (formerly the Mobile Historical Development Commission)
conducted activities for the City.  Eighteen homes have been sold or leased.  Eight properties are occupied by households
whose incomes do not exceed 50% AMI (see MOBL-2RHB25-028).   
As a result of a Request for Proposals process, the City donated one single-family home to the New Shiloh Baptist Church who
will only lease it to NSP income eligible households.
Program completion is estimated by March 31, 2017. 

Activity Progress Narrative:

CITY OF MOBILE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,622,735.84$51,616.79CITY OF MOBILE

$62,552.60     Program Funds Drawdown $1,327,382.92
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/13# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/13# of Housing Units 0

9/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 6/10 9/13# of Households 0 0 66.67

0 0/0 6/10 9/13# Owner Households 0 0 66.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,190,404.54

NSP Only - LH - 25% Set-Aside MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$1,190,404.54

$0.00

$0.00

$0.00

$1,190,404.54

$1,190,404.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOCY-2RHB25-043

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$1,190,404.54

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Ten of the 17 houses completed by Mobile County are occupied by households whose incomes do not exceed 50% AMI.  (See
MOCY-2RHB75-043 for additional information.) 

Activity Progress Narrative:

MOBILE COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,190,404.54$0.00MOBILE COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/8# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $1,190,404.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/8# of Housing Units 0

10/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/8 0/0 10/8# of Households 0 0 100.00

0 10/8 0/0 10/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$809,595.46

NSP Only - LMMI MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$809,595.46

$0.00

$0.00

$0.00

$809,595.46

$798,164.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOCY-2RHB75-043

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$93,301.68

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$798,164.59

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Mobile County has a total inventory of 17 properties.  Habitat for Humanity in Mobile County is conducting activities for the
County.  All rehab work is complete, and 17 have been sold or leased.  Habitat for Humanity has begun working with tenants
under lease-purchase agreements to close on those properties.  Ten properties are occupied by households whose incomes do
not exceed 50% AMI (see MOCY-2RHB25-043). 
The County anticipates program completion by October 31, 2016.
 

Activity Progress Narrative:

MOBILE COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$798,164.59$0.00MOBILE COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $704,862.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Housing Units 0

7/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 6/8 7/8# of Households 0 0 85.71

0 0/0 6/8 7/8# Owner Households 0 0 85.71
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$559,182.73

NSP Only - LH - 25% Set-Aside CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$559,182.73

$193,093.90

$0.00

$0.00

$559,182.73

$559,182.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MONT-2RHB25-048

$193,093.90

$322,761.39

$150,105.94

Jul 1 thru Sep 30, 2016

Activitiy Category:

$271,587.07

$0.00

N/A

03/10/2013

$193,093.90

To Date

04/28/2009

Direct ( HouseHold )

$559,182.73

Total Funds Expended

Responsible Organization:

$193,093.90

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

Location Description:

CITY OF MONTGOMERY

Six of the 18 houses completed by the City of Montgomery are occupied by households whose incomes do not exceed 50%
AMI.  (See MONT-2RHB75-048 for additional information.) 

Activity Progress Narrative:

CITY OF MONTGOMERY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$559,182.73$193,093.90CITY OF MONTGOMERY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/4# of Properties 0

3/0# ELI Households (0-30% AMI) 0

$42,987.96     Program Funds Drawdown $287,595.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/4 0/0 6/4# of Households 0 0 100.00

0 6/4 0/0 6/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,286,048.24

NSP Only - LMMI CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$2,286,048.24

($193,093.90)

$0.00

$0.00

$2,286,048.24

$2,627,712.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MONT-2RHB75-048

$13,965.21

$839,179.60

($148,355.21)

Jul 1 thru Sep 30, 2016

Activitiy Category:

$725,678.58

$0.00

N/A

03/10/2013

($193,093.90)

To Date

04/28/2009

Direct ( HouseHold )

$2,286,048.24

Total Funds Expended

Responsible Organization:

$13,965.21

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MONTGOMERY

The City of Montgomery has a total inventory of 23 properties.  Volunteers of America (VOA) conducted activities for 17
properties acquired with grant funds and rehab activities are complete.  Fifteen have been sold and two gifted.  Five of these
are occupied by households whose incomes do not exceed 50% AMI (see MONT-2RHB25-048).
The City contracted with All Collaborating to Serve Community Development Corporation (ACTS CDC) to rehabilitate one
single-family property with program income.  ACTS CDC is holding and servicing the mortgage for this property.  This property
is occupied by a household whose income does not exceed 50% AMI (see MONT-2RHB25-048).
The City has drafted an agreement with the Community Action Partnership of North Alabama (CAPNA) for the rehab and rental
program management of 13 vacant single-family properties.  These homes will be leased to households whose incomes do not
exceed 50% AMI.  Three of the homes were acquired with program income and 10 were already under City ownership.  (Note:
Six were previously acquired and partially rehabilitated with HOME funds.) 
Demolition activities are complete on two blighted multifamily properties acquired with program income

Activity Progress Narrative:

CITY OF MONTGOMERY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$2,627,712.80$13,965.21CITY OF MONTGOMERY

$162,320.42     Program Funds Drawdown $1,560,369.66
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funds.  These properties are located in NSP LMMI eligible block groups. (See MONT-4DEMOL-048.)
The City anticipates program completion by January 31 2017.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/13# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/13# of Housing Units 0

12/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 5/11 12/13# of Households 0 0 41.67

0 0/0 5/11 12/13# Owner Households 0 0 41.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$341,664.56

NSP Only - LMMI CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$341,664.56

$0.00

$0.00

$0.00

$341,664.56

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MONT-4DEMOL-048

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$341,664.56

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Area (  )

$341,664.56

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

UNDER ELIGIBLE USE D, DEMOLISH BLIGHTED STRUCTURES.

Location Description:

MONTGOMERY, ALABAMA

The City of Montgomery demolished two blighted multifamily properties located in NSP LMMI eligible block groups.
 

Activity Progress Narrative:

CITY OF MONTGOMERY-DEMOLITIONActivity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00CITY OF MONTGOMERY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

3ADM / Alabama NSP AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,460.73

N/A CITY OF BESSEMER

Total Projected Budget from All Sources $48,460.73

$0.00

$48,460.73

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BESS-3ADMIN-009

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

03/10/2013

$0.00

To Date

04/28/2009

 (  )

Responsible Organization:

Administration Under Way

CITY OF BESSEMER-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration
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Match Contributed $0.00

$397.16

$41,896.47

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$11,477.80

$0.00 $13,502.96

$0.00

$41,896.47

Total Funds Expended $0.00

Activity Description:

ADMINISTRATION FOR CITY OF BESSEMER

Location Description:

CITY OF BESSEMER

No administration funds drawn this quarter by the City of Bessemer.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$41,896.47$0.00CITY OF BESSEMER

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $28,393.51

80

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$128,690.10

N/A CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$128,690.10

$0.00

$0.00

$0.00

$128,690.10

$128,690.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BHAM-3ADMIN-002

$0.00

$42,612.16

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$28,690.10

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

 (  )

$128,690.10

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF BIRMINGHAM

Location Description:

CITY OF BIRMINGHAM

All administration funds have been drawn by the City of Birmingham.
 

Activity Progress Narrative:

CITY OF BIRMINGHAM-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$128,690.10$0.00CITY OF BIRMINGHAM

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $100,000.00

BIRMINGHAM PROGRAM INCOME ACCOUNT
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,273.65

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$33,273.65

$0.00

$0.00

$0.00

$33,273.65

$33,273.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HUNT-3ADMIN-023

$0.00

$30,486.62

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$9,523.65

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

 (  )

$33,273.65

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF HUNTSVILLE

Location Description:

CITY OF HUNTSVILLE

All administration funds have been drawn by the City of Huntsville.

Activity Progress Narrative:

CITY OF HUNTSVILLE-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$33,273.65$0.00CITY OF HUNTSVILLE

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $23,750.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEFF-3ADMIN-005

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

 (  )

$100,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR JEFFERSON COUNTY COMMISSION

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

All administration funds have been drawn by Jefferson County.

Activity Progress Narrative:

JEFFERSON COUNTY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$100,000.00$0.00JEFFERSON COUNTY COMMISSION

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $100,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOBL-3ADMIN-028

$0.00

$62,654.33

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF MOBILE

Location Description:

CITY OF MOBILE

No administration funds drawn this quarter by the City of Mobile.

Activity Progress Narrative:

CITY OF MOBILE-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$0.00$0.00CITY OF MOBILE

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,150.02

N/A CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$104,150.02

$0.00

$0.00

$0.00

$104,150.02

$104,150.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MONT-3ADMIN-048

$0.00

$129,104.56

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$94,242.06

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

 (  )

$104,150.02

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF MONTGOMERY

Location Description:

CITY OF MONTGOMERY

All administration funds have been drawn by the City of Montgomery.

Activity Progress Narrative:

CITY OF MONTGOMERY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$104,150.02$0.00CITY OF MONTGOMERY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,907.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,189,083.54

N/A ADECA

Total Projected Budget from All Sources

Match Contributed

$1,189,083.54

$0.00

$0.00

$0.00

$1,189,083.54

$1,068,244.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STATE-AL-3ADMIN

$50,423.53

$0.00

$2,220.89

Jul 1 thru Sep 30, 2016

Activitiy Category:

$4,285.93

$0.00

N/A

03/10/2013

$0.00

To Date

10/06/2008

 (  )

$1,060,519.57

Total Funds Expended

Responsible Organization:

$56,527.64

Administration Under Way

Activity Description:

State NSP Administration

Location Description:

ADECA

Administration funds drawn this quarter. Admin used to cover employee expense for maintaining NSP program.

Activity Progress Narrative:

STATE OF ALABAMA-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$1,068,244.77$56,527.64ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$48,202.64     Program Funds Drawdown $1,056,233.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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